

SPRINTS 11/30/09 to 12/11				
Who	Period Title	0 Initial Est.	1 Remaining Hrs	2
Garden	Problem List QA Test Plan	8	6	0
	Allergy List QA Test Plan	8	6	0
	Medication List QA Test Plan	8	6	0
	BPPC Spec – Typically Ambulatory Procedures	4	4	4
Thomas Wong	Advance Directives Spec/QA Test Plan	16	16	0
	Lab Results Spec/QA Test Plan	0	0	0
Openmedsoftware	Electronic Prescribing – modified contact only	4	4	0
	Smoking status – dropped from SPRINT 1	0	0	0
	Medication Reconciliation - dropped from SPRINT 1	0	0	0
	Electronic Prescribing – modified to add acquire database (2)	6	6	0
	Infrastructure – SVN (added)	2	0	0
Mi-Squared	Project Management/Coordination – ongoing	20	10	0
Visolve	Password policy enhancements - internal review	10	10	0
	SSL Configuration document	20	15	0
	Client side certificates - implementation	20	12	0
Chetu	Drug Decision Support – specs and estimates			
	Electronic Prescribing – specs and estimates			
	Total	126	95	4

