

MU2 Report for OEMR Board Meeting on 6/8/2016

Meaningful Use 2
(aka. 2014 ONC Ambulatory EHR Certification)

Remaining items:

a8 - Clinical decision support:

Visolve is working on this. Will likely undergo certification testing within 2 weeks. Estimated completion time of 2 weeks.

c1-c3 - Clinical quality measures:

Visolve has completed main coding and Visolve is working on code revisions to get it into the official OpenEMR codebase. Likely undergo certification testing within 2 weeks. In order to decrease cost of testing, plan to bundle this testing together with above a8 item. Estimated completion time of 2 weeks.

e2/f2 - Clinical summaries/Immunization information:

Note these 2 items have already passed certification testing. ZH Healthcare is working on code revisions to get it into the official OpenEMR codebase. Estimated completion time of 2 weeks.

g2 - Automated measure calculation:

Visolve has begun to test this item in detail and will soon begin to analyze for solutions to complete the 3 to 4 remaining rules that still need coding. Estimated completion time of 6 weeks.

g3 - Safety-enhanced design:

ZH Healthcare has offered to help with this item. In process of discussing solution to this item with ZH and work has not yet started. Estimated completion time of about 2-4 weeks after initiate work on this item.

Budget:

About 7 hours more testing time which is \$175 per hour (\$1225 total) plus Visolve's fee of \$3900. Will be about \$5125 total.