

Meaningful Use 2
(aka. 2014 ONC Ambulatory EHR Certification)

Remaining items:

a8 - Clinical decision support:

This should pass at next test this week.

g2 - Automated measure calculation:

Undergoing coding and almost ready to test. Estimated completion time of 2 weeks.

g3 - Safety-enhanced design:

Virginia with Columbia University Health IT Certificate Program has completed revised testing and report; working with Harley at MI-Squared on completing it and turning it on. ZH Healthcare has also offered to help with this item in case above report does not pass. Estimated completion time of about 1 week.

Budget:

About 6 hours more testing time which is \$175 per hour (\$1050 total) plus Visolve's fee of \$3900. Will be about \$4950 total.