

Meaningful Use 2 Status Report
(aka. 2014 ONC Ambulatory EHR Certification)

Remaining Items:

a3 - Demographics:

Simple screenshot needed during testing. Visolve is working on this. Estimated completion time of 1 week.

a5 - Problem list:

Simple screenshot needed during testing. Visolve is working on this. Estimated completion time of 1 week.

a12 - Image results:

Several testing steps need to be repeated. Minor code development required. Visolve is working on this. Estimated completion time of 2 weeks.

a14 - Patient list creation:

Several testing steps need to be repeated. Minor code development required. Visolve is working on this. Estimated completion time of 2 weeks.

b2 - Transitions of care – create and transmit transition of care/referral summaries:

Several testing steps need to be repeated. Minor code development required. Awaiting to see if ZH Healthcare can do this item. Estimated completion time of 3 weeks.

b7 - Data portability:

Several testing steps need to be repeated. Minor code development required. Awaiting to see if ZH Healthcare can do this item. Estimated completion time of 3 weeks.

d2 - Auditable events and tamper-resistance:

d3 - Audit report(s):

Above d2/d3 items. Several testing steps need to be repeated. Minor/moderate code development required. Visolve is working on this. Estimated completion time of 2 weeks.

d8. - Integrity:

Several testing steps need to be repeated. Visolve is working on this. Estimated completion time of 1 week.

e1. View, download, and transmit to 3rd party:

Several testing steps need to be repeated. Minor code development required. Report changes required. Awaiting to see if ZH Healthcare can do this item. Estimated completion time of 3 weeks.

e2. Clinical summaries:

Need to retest. Minor code development required. Awaiting to see if ZH Healthcare can do this item. Estimated completion time of 3 weeks.

g3 - Safety-enhanced design:

Revised report has been turned in to Infogard, which addressed all concerns. Awaiting feedback from Infogard.

Budget:

No longer paying for testing time. Visolve costs will likely range from 1K-3K depending on how extensive their work is.